November Update
It's beginning to sound like a broken record, but the
Civic Center and Park project is continuing on schedule
and within budget due to the efforts of our City staff,
C.W. Driver and the Bohlin, Cywinski, Jackson design
team. This last month, the construction contingency
saw a slight increase as a few small items were
incorporated into the project.

In addition, the project had its first item out of the
owner’s contingency for $12,269 to improve ADA ramps
between the new library addition and the civic green.
When the project was awarded for construction, the City
Council authorized a total of $2.6 million for an owner’s
contingency that the City can use for added project
elements. These items are reviewed and approved by a
three member City Council Building Committee.

Construction Report

The steel elements of the community room and four out
of the six bays of the City Hall building are visible. The
second floor concrete deck installation on the City Hall
building is underway and the unique roofing panels are
starting to take shape, as depicted in the above photos.

Elsewhere, the Council Chambers underground utility
work is being performed, the park areas are having
bridge foundations and retaining walls installed, and the
finishing touches are taking place on the parking
structure. With the library’s temporary construction wall
in place and the electrical system upgraded, work on the
addition is scheduled to begin in the coming months.

While there have been occasional rain storms passing
through, it has not affected the project and the water

quality protection structures are in place and ready for
the upcoming winter months.

Additional

project information
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Central Library’s Temporary Look

The Central Library was closed to the public for two weeks last
month to facilitate construction of the future addition and
connection to the new Civic Center. The most striking change is
the temporary construction wall blocking the main staircase and
second floor windows. There is an elevator and a back staircase
for access to the second floor and additional lighting was
installed to make up for the temporary loss of natural lighting.
There are still plenty of places for customers to read or study
and library staff is available to direct you.

Every effort is being made to minimize disruption during the
construction, and staff is available to help you find your way.

Construction costs as of October 31, 2011:

Total construction contract, $104,306,931.
Expended, $30,879,137 (30% of the available
construction contract).

Construction contingency, $585,146 (0.5% of
available construction contingency).

Owner’s contingency change orders: $12,269
(0.01% of available owner’s contingency).
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Project Timeline Who can | contact?

The Civic Center and Park project has been well underway for more The City’s construction management team is available to
than two years now. Below are some of the milestones that have respond to your questions and concerns:
been completed and the target timeline for those still in progress:
Design development Nov. 2009-Spring 2010 e Project Manager William Hahn
Construction documentation Spring 2010-Fall 2010 949-261-5100 | whahn@cwdriver.com
Mass grading/excavation May 2010-Late 2010 e Public Works Director Stephen Badum
Parking structure design/construction  Late 2010-Fall 2011 949-644-3311 | sbadum@newportbeachca.gov
Bidding & contract award for
City Hall, library expansion & park Late 2010 — Feb. 2011
Start of construction March 2011
Completion & move-in Late 2012

In addition, detailed project information can be found on
the City’s website at newportbeachca.gov/civiccenter.

Progress You Can See
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